



# Imagery Systems for Enhanced Crew Habitability, Performance and Productivity onboard ISS

---



**M. Whitmore, Ph.D., M. Segal, V. Byrne, S. Ramsey, J.  
Chastain, R. Ortiz, and K. Smart M.D.**

Usability Testing and Analysis Facility

Habitability Design Center


Habitability & Human Factors Office



National Aeronautics and Space Administration  
Johnson Space Center



# Project Schedule





# Project Progress



---

## Functional Survey

- **Completed work:** Information has been collected and summarized into a report for Analog Environment Inhabitants responses.
  - An example of a strongly desired functionality involved the integration with an exercise system
- **Continuing efforts:** Survey data collection to continue in parallel with other activities and combined for the FY02 Interim Progress Report that will not negatively impact other activities
  - Survey distribution and analysis started later than expected because of working out Human Subjects approval issues for the survey
  - Survey task will be extended out until the beginning of the fourth quarter due to the addition of new survey recipients (e.g. medical personnel and hardware engineers)





# Project Progress (con't)



---

## Functional Requirements/Feasibility and Technology Review

- Creating a list of functional requirements based on survey results and will continue to refine as more surveys are collected
- Researching current on-board systems such as payload specific displays, experiment specific displays and PDAs to determine possible fit for an Imagery System (e.g. Clio – compromise between PDA and laptop)
- Reviewing existing technologies not currently aboard ISS to compare with existing ISS requirements (e.g. translation, kickloads, and power limits).
- These milestones are on target and refinements will be made with new survey information





# Project Progress (con't)



---

## Analog Testing

- A Mission Objective Request (MOR) is in place to collect surveys from NEEMO Mission 2 crewmembers while still in habitat in May 2002.
- Beginning to prepare test plans for NEEMO Missions 3 & 4 to be held in July 2002 and Sept 2002, respectively.
- Beginning to prepare debrief questions for other Analog Environments (e.g. Antarctica).
- This milestone is ahead of schedule and will continue into the first quarter of the next fiscal year.

