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Mars Autonomous Controller PHASING PLAN   FY99 (ETB)
Oct Nov Dec Jan Feb Mar Apr May June July Aug

OBLIGATIONS
Planned
     -Material $$
     -Manpower $$ 87.500
     -Planned Total 87.500 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Actual
     -Material $$
     -Manpower $$
     -Actual Total 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Planned Cumulative Obs 87.500 87.500 87.500 87.500 87.500 87.500 87.500 87.500 87.500 87.500 87.500
Actual Cumulative Obs 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

COST
Planned
     -Material $$
     -Manpower $$ 7.800 6.400 6.300 7.000 7.100 8.900 7.100 6.700 8.400 6.700 6.800
     -Planned Total 7.800 6.400 6.300 7.000 7.100 8.900 7.100 6.700 8.400 6.700 6.800
Actual
     -Material $$
     -Manpower $$
     -Actual Total 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Planned Cum. Cost 7.800 14.200 20.500 27.500 34.600 43.500 50.600 57.300 65.700 72.400 79.200
Actual Cumulative Cost 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Cont. Manpower(EPs) 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
CS Manpower(EPs) 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
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FY 98 Phasing Plan
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